
SIX MILE EAST CABLE TERMINAL REACTOR REPLACEMENT
LIST OF OWNER FURNISHED MATERIAL

W.O. E2120054

Item Assembly 
Unit Description CEA ID Manufacturer/Part Number Unit Quantity  Price (ea/ft)  Total Cost  P.O. # Status/

*Delivery Date
Delivered to 

Site By
1 H1 Reactor, 230kV, 30 MVAR NA HICO (CONTRACT #54694/PO#55816) EA 1 955,432.00$  955,432.00$           - 8/31/2023 Manufacturer
2 O1 3/4" x 10' Solid Copper Ground Rod NA ERICO/LPC711 (OAE) EA 7 550.00$         3,850.00$               102510 WAREHOUSE Contractor

3 O1 1" x 10' Copper-Bonded Ground Rod
NA

ERICO/634400 (OAE) EA 12 281.00$         3,372.00$               103144 WAREHOUSE Contractor

4 O1 Threaded Coupler for Ground Rod NA ERICO/CR100 (OAE) EA 10 53.73$           537.30$                  103144 WAREHOUSE Contractor
5 O1 500 KCM Stranded Tinned Bare Copper NA HOUSTON WIRE/ HW000 50001 TIN (OAE) FT 200 19.95$           3,990.00$               103145 WAREHOUSE Contractor
6 O1 4/0 Stranded Tinned Bare Copper NA HOUSTON WIRE/ HW000 40101 TIN (OAE) FT 500 8.13$             4,065.00$               103145 TBD Contractor

7 O1 #2 Stranded Tinned Bare Copper
NA

HOUSTON WIRE & CABLE/ HW000 002021 TIN (OAE) FT 200 3.46$             692.00$                  103145 TBD Contractor

8 H1 WIRE, 795 ACSR 26/7 Drake 1237 South Wire# 10154308 FT 150 2.28$             342.00$                  WAREHOUSE Contractor
9 O1 Swaged Tinned 2-Tap Elbow 3/4" Rod - 500 NA DMC POWER/GC729B 750-050T EA 5 95.80$           479.00$                  103144 6/9/2023 Contractor
10 O1 Swaged Tinned Splice 3/4" Rod - 500 NA DMC POWER/GC720B750-050T EA 4 91.08$           364.32$                  103144 6/9/2023 Contractor
11 O1 Swaged Tinned Split "T" 3/4" Rod - 500 NA DMC POWER/GC733B750-050T EA 8 176.16$         1,409.28$               103144 6/9/2023 Contractor
12 O1 Swaged Tinned Split "T" 4/0 - 500 NA DMC POWER/GC733B004-050T EA 8 176.16$         1,409.28$               103144 6/9/2023 Contractor
13 O1 Swaged Tinned Split "T" 4/0 - 1" Rod NA DMC POWER/GC733B004-914T EA 5 176.16$         880.80$                  103144 6/9/2023 Contractor
14 O1 Swaged Tinned Split "T" 4/0 -4/0 NA DMC POWER/GC733B004-004T EA 23 136.97$         3,150.31$               103144 6/9/2023 Contractor
15 O1 Swaged Tinned 2-Hole Offset Terminal NA DMC POWER/GC920B-050T FT 8 70.75$           566.00$                  103144 6/9/2023 Contractor
16 H1 Split Tee Run to Tap, Cable NA DMC CL731D09000-09000T EA 4 252.87$         1,011.48$               103144 6/9/2023 Contractor
17 H1 Center Formed Barrel Terminal NEMA 4-Hole NA DMC CPLK9440D09000T EA 7 110.39$         772.73$                  103144 6/9/2023 Contractor
18 H1 45 Deg Barrel Terminal NEMA 4-Hole NA DMC CPLK9444D09000T EA 4 118.67$         474.68$                  103144 6/9/2023 Contractor
19 O1 Swaged 2-Hole 90 deg Terminal NA DMC GC909B050T EA 1 205.42$         205.42$                  103144 6/9/2023 Contractor
20 O1 Swaged Tinned Split Parallel 500-500 NA DMC GC721B050-050-T EA 3 126.74$         380.22$                  103144 6/9/2023 Contractor
21 O1 Swaged Tinned Split Parallel 4/0 -500 NA DMC GC721B004-050-T EA 3 128.00$         384.00$                  103144 6/9/2023 Contractor
22 O1 Swaged Tinned Split Parallel 4/0 - 4/0 NA DMC GC721B004-004-T EA 3 107.26$         321.78$                  103144 6/9/2023 Contractor
23 F1 Reactor Oil Containment Grating NA Fibergrate Composite Structures, Inc EA 1 25,172.00$    25,172.00$             (Quote #69988) 6/14/2023 Contractor
24 X1 Intelli-Firewall NA Composite Support & Solutions, Inc EA 1 148,875.00$  148,875.00$            (Req#51750) 7/14/2023 Contractor
25 F2 H-Pile, Bare Steel, HP 14 x 89, 16' Long N/A Alaska Steel Company EA 6 2,108.00$      12,648.00$             104238 7/14/2023 Contractor
26 N/A AL Comp. Cable to Flat Pad 45 deg NA Travis PDU 16-161C-45 EA 3 150.00$         450.00$                  103794 10/20/2023 Contractor
27 N/A AL Comp. Cable to Flat Pad 0 deg NA Travis PDU 16-161C EA 9 83.00$           747.00$                  103794 7/21/2023 Contractor
28 N/A EHV Hardware Shield 4-Hole NA Travis PDU 4x4EHV EA 9 36.00$           324.00$                  103794 7/21/2023 Contractor
29 N/A AL Copper Clad Transition Plates NA Travis PDU TP4 EA 12 21.00$           252.00$                  103794 7/21/2023 Contractor
30 N/A Swaged Tinned 2-Hole Offset Terminal NA DMC GC920B-004-T EA 7 75.00$           525.00$                  103794 7/21/2023 Contractor
31 N/A Swaged Split Parallel 4/0-4/0 NA DMC GC721B004-004 EA 25 75.00$           1,875.00$               103794 7/21/2023 Contractor

TOTAL OWNER FURNISHED MATERIAL 1,174,957.60$        
* Manufacture's estimated date of delivery.
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